

TFC Steering Committee Notes

June 6th

Attendees: Glen, Ben, Joanna, Paul, Anton, Matteo

Minute:

- Arthur is back from Holiday this week.
- Infrastructure
 - Security updates for Jenkins Server have been deployed. The server is running with no issues identified.
 - Arthur has contacted the Mbed TLS team and will start the migration from Stage to production. After this happens, we'll monitor timings for a week.
 - Working on UBL support in LAVA and Tux. Ben is working on cost estimation.
- TF-A Storage
 - This needs to be addressed immediately; at 90%, TFC-457 is logged for this issue.
 - Need to do some research on what's available. AI: Paul Sokolovskyy will look into this and propose a solution
- Boards
 - Arthur is talking to the ARM team about the N1SDP for testing
 - New Chrome Books have been shipped from Google
 - Awaiting some Patch reviews and a +2 from the TF-A team
- Priorities
 - Paul
 - TF-A updates are required to reduce storage
 - Misra TF-M / TF-A
 - Arthur
 - Boards - STM32MP15 & Tomato enabling tests; N1SDP
 - TFC-247 Mirror TF-M, TF-A, TS projects into GitHub