

TFC Steering Committee Notes

May 2nd

Attendees: Glen, Shebu, Anton, Bence, Dave

Minute:

- Nice Sync last week at Connect. Good to place faces with people. Also, a good opportunity to have the team sync up for technical discussions.
- Infrastructure updates from Ben (Tabled - Ben not available)
 - Server Update
 - UBL/FVP & Lava Timeline?
- Releases
 - Anton - Done.
 - Joanna - TF-A May 10th to 17th.
- Board Status
 - ST STM32MP15: Long boot time ~25min working with ST to get a smaller FS to load.
 - ST STM32U5: 3 boards online - Awaiting ST to fix TF-M build errors to enable testing
 - Google Tomato: 2 Online, waiting for Lab to set up tf-nuc-worker2 to enable 3rd. Working on enabling them for TF-A testing
 - N1SDP: Racked, SD-MUX is working. Arthur to work with Manish for setup. The platform is complicated.
- MbedTLS
 - Current performance is acceptable. Windows testing is slower, but that would require increasing the size of the nodes and expenses. No need at this time.
 - Expenses should be stable for the month of April, and expect Don to communicate this at the Board meeting.
 - Is this migrating to production? Awaiting TF-A release and stabilization of the server.
- Priorities
 - Paul
 - TF-M Misra w/ TF-A Misra (low-hanging fruit)
 - Arthur
 - Boards (ST boards, Chromebook Tomato, N1SDP)
 - TFC-247 Mirror TF-M, TF-A, TS projects into GitHub