

# TFC Steering Committee Notes

(Send to: [tf-openci-triage@lists.trustedfirmware.org](mailto:tf-openci-triage@lists.trustedfirmware.org))

**March 14th**

**Attendees:** Glen, Ben C, Joanna, Don, Shebu, Matteo, Anton

## Minute:

- Infrastructure updates from Ben
  - UBL Licenses - pushing to April, after the Production server/Lava Upgrade.
  - Jenkins Server, emergency update for security. The production server has been bought, and it has been started to get deployed. Lava TF master to Bullseye. Have this delivered by the end of March.
- MISRA
  - Get a date from Paul Sokolovskyy .
- MBedTLS ([Spreadsheet](#))
- Joanna Farley
  - TFC 420 Access to the Lava Logs
  - TFC 422 LAVA/Jenkins copy of lava log Issue for failing tests in TF-A OpenCI
- SLACK access
  - The cost to get the commercial is expensive; looking into see if we can use either ARMs or Linaros's SLACK workspaces.
- Moving the meeting hr its not possible due to existing meetings in Glen's, Don's, and Ben's schedules
- Priorities
  - Paul
    - LTS support: TFC-395 TF-A LTS branch regression testing planning
    - TF-M Misra w/ TF-A Misra (low-hanging fruit)
      - Shebu - This is new for TF-M; they may need to come up to speed on using TF-M. Joanna Farley can talk to the TF-M team.
  - Arthur
    - MbedTLS
    - Boards - Chrome Books are; Wrap up ST boards; Start on Chromebooks (Tomato & Corsola)
- Not from the meeting, Status Update
  - Paul
    - Catching up after the holiday.
    - Met with the team to discuss the current status of LTS branch testing
    - New issue: TFC 422 LAVA/Jenkins copy of lava log Issue for failing tests in TF-A OpenCI
    - Starting back with working on MISRA TF-M
  - Arthur
    - Working with ST to create TF build for STM32MP15X to enable testing
    - Configured and Shipped Chromebooks - Tomato to Cambridge
    - Received mbedTLS datafiles from Bence, plotted them