

October 25th

Attendees: Don, Glen, Joanna, Anton, Ben, Shebu

Minutes:

- Arthur
 - [TFC-275](#): TFC: Enable TF-A Chromebook LAVA test. 3 Asurada's up and running tests. Working on issue with Lazor, console issues
- Paul
 - MISRA soft launch is in progress.
- Existing Issues
 - TFC-338 stm32I562e-dk-03 wrongly skips BL2 test. Board has been placed in Maintenance. Will discuss about getting a new board replaced, this one can be debugged.
- General CI instability, a free fall of issues showing as LAVA issues, Licensing issues, jobs getting stuck. Thi was tracked down to using up too much storage space.
 - Storage space was cleaned up. Changing the storage of LAVA to 6 months.
 - Ben to resolve issues related with this change.
- Review of the SC Approved
 - TFC-315 Hafnium/ACS test suite integration assigned to Paul
 - TFC-342 Clean up list of builds available in SQUAD metrics dashboard assigned to Arthur.
 - Licensing issues will be discussed next week
 - After that, would be good to have IAR in Arthurs work plan.
 - In general, Paul should stay on MISRA work, planning what needs to be done to complete TF-A and start planning for TF-M.
- TF-A & TF-M will freeze on Nov 14th / Nov 11th respectively. It will be about 2 weeks of test.