## **TF OpenCI Triage Meeting Minutes**

(Sent to: tf-openci-triage@lists.trustedfirmware.org)

## September 2, 2025

Minutes - Kanban board: <a href="https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70">https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70</a>

- **TF- A** (Olivier/Joanna)
  - o LTS
  - https://linaro.atlassian.net/browse/TFC-750 Update LTS triage script to have cherry-pick outcomes based on `git apply --check`
    - Major
    - In Progress
    - Arthur- Requesting feedback from Bipin on the revised LTS triage report
- **TF-M** (Anton/Matt)
  - Outstanding:
  - <a href="https://linaro.atlassian.net/browse/TFC-731">https://linaro.atlassian.net/browse/TFC-731</a> Investigate eRPC testing in LAVA
    - Blocker
    - In progress
    - support FVP only on this stage
      - Matt to review and test Arthur's patch..
        - Matt: looks good
  - <a href="https://linaro.atlassian.net/browse/TFC-765">https://linaro.atlassian.net/browse/TFC-765</a> Retrieving more artifacts from test runs
    - Medium
    - In Progress
    - Ben to look this week Devil in the detail 10s of GB
      - Matt to talk to a team member about it
        - Looking at a truncated version \*
          - No update
  - https://linaro.atlassian.net/browse/TFC-784 Allow scripts to run alongside tests running for TF-M on LAVA
    - High
    - In Progress
    - Similar priority to ERPC
    - Matt: Public fpv in progress.
- Saheer
  - MbedTLS waiting for Bence to sign off.. This week hopefully
  - Arch64 container build progressing
  - RMM next.. Targeting mid Sept
- Hafnium
  - New feature/epic
  - <a href="https://linaro.atlassian.net/browse/TFC-785">https://linaro.atlassian.net/browse/TFC-785</a>: Hafnium LTS automation
    - To Do

- Medium
- Looks like this work will initially start with Arthur
- Board Changes
  - o Arm
    - RPI
      - Shaun to send address
      - TPM, Reflashing
      - Uart, TPM, Memory Card.
      - LAA first? / Legacy?
      - Send 3 deploy 2
  - o NXP
    - In progress with Arthur
  - o ST
- In progress with Arthur
- Afterparty Items
  - MbedTLS AWS TF costs are increasing/remaining high. Need to transition asap.
    - Bence/Saheer/Sufyan to reduce load on TF AWS by switching conditionality... Signoff for MbedTLS imminent and TF AWS can be left on but unused during 1 month burn in. Bence to send email plan.
  - Bare metal TF servers
    - Ben good to tear down bare metal servers? This reduces TF costs.
      - Verbal yes all round; Shebu to email approval.
  - https://linaro.atlassian.net/browse/TFC-767 Further use of eRPC framework
    - Open
    - Set to Low priority
  - Shaun Longhorn is on holiday 9th 20th Sept, Karen and Glen will be supporting during that time.