

TFC Steering Committee Meeting Minutes

(Send to: tf-openci-triage@lists.trustedfirmware.org)

Attendees: Karen, Sufyan, Matt, Ben, Joanna, Shaun, Olivier, Anton, Shebu

April 1, 2025

Minutes

- Infrastructure (FVPs in Tux)
 - TF-A
 - No issues to report this week
 - [\[TFC-402\] Adding the MISRA \(Mandated, Recommend, Advisory\) report run on the tf-a-eclair-delta job - Jira](#)
 - In Progress
 - Arthur is working on it
 - [\[TFC-629\] TFC: Minor issues with LTS triage script, also edit the receiver list - Jira](#)
 - In Progress
 - Low priority; Arthur is tending to other higher priority tickets
 - [\[TFC-735\] TF-A CI windows builder \(often\) does not start - Jira](#)
 - In Progress
 - Has since been Resolved
 - TF-M (Anton/Matt)
 - No issues to report this week
 - [\[TFC-731\] Investigate eRPC testing in LAVA - Jira](#)
 - In Progress
 - Blocker
 - [\[TFC-738\] Add new auto-reviewer for TF-M project - Jira](#)
 - Has since been Resolved
 - [\[TFC-740\] Redirect old TF-M documentation URL to RTD - Jira](#)

- In Progress
 - Minor
- Sufyan
 - There will be a delay to our Go Live date due to the upcoming TF-A/TF-M releases
 - Hoping this will de-risk the releases
 - Any new jobs (scripts and Jenkins) we'd like to deliver to the TF-A/TF-M teams so we can get started on MBedTLS
 - Joanna is ok with this
 - Olivier isn't sure of what this means in practical terms
 - A snapshot would be taken and someone on the respective team would have to update the scripts
 - The team will then have ownership
 - The current performance issue will work to our benefit in the long run
 - It will take 20-30 mins