

TFC Steering Committee Notes

(Send to: tf-openci-triage@lists.trustedfirmware.org)

Oct 11

Attendees: Don, Antonio, Joanna, Dave R, Anton, Ben, Shebu

Minutes:

- Glen on Holiday
- Side tickets created that jumped the line
 - TFC-323 - Resolve Jamie Mccrae login issues. Awaiting confirmation
 - TFC-322 - Docs clarifications. Moved from a Board action to a TFC Ticket for triage/prioritization. Backlogged
- MISRA
 - TFC-288 Resolved Gerrit config trigger to kick off tests. Baseline → Merge to TF-A integration branch. "Delta" → runs on Gerrit submission of new patch.
 - TFC-289 Publish Jenkins controller/agent containers to private registry. Really Closed?
 - Ben, should still be open, Ben re-opening
 - Continuing on w/ Setting up license server, deploying ECLAIR jenkins pluggin, hosting MISRA Guidelines, and Running build configs w/ ECLAIR env
- Other
 - Shebu shared draft of FY23 priorities
 - Deploy new member boards Bugseng (MISRA) TF-M and remaining TF-A work Integrating new compiler licensing technology Mirror TF-A, TF-M and Trusted Services repo in TF github Verify Disaster Recovery process, procedures, docs Add IAR compiler support for TF-M and Mbed TLS Trusted Services CI TF-A Windows Build
 - TFC-75 - Post-resolution issue: determine if new ticket or re-open Need to sync w/ Arthur. Leave closed, but Arthur resolving aSSH host key issue.
 - Licensing TFC-198, TFC-222
 - Tim followed up w/ Mark H and was asked for more specific list of tools and FVPs which we are now getting for him.
 - Need help here
 - <https://linaro.atlassian.net/browse/TFC-222> A note from one of our syncs suggests "TFC-222: Make sure someone at higher level is working to provide a work-around for the "click-thru" constraints. Moved this issue to Blocked. Need to go back to Linaro management to get progress as this was being addressed at a higher level. "
 - <https://linaro.atlassian.net/browse/TFC-198> You'll notice that Ryan has commented on it "I would like to escalate the larger issue with Arm Mgmt." If I understand, this one is tied more to FVP licenses, but still needs work.
 - Don, make sure Arthur picks up TFC-247
 - TFC-224, make sure getting deployed in the lab. In the next sprint.
 - Shebu: Since start of year, what are the list of "big ticket items" for FY23.

- Got info from ST - will add a new ticket.
- TFC-324 - Ben to move to In Progress when Kellie starts
- TFC-325 - Epic for RMM with a goal to start upstreaming.
- TFC-326 - Need to be added to a new group. Also now in-progress
- Dave R: TFC-321 - In backlog, moved to SC Approved