

October 17th

Attendees: Don, Glen, Joanna, Dave R, Anton, Ben, Shebu, Matteo

Minutes:

- Glen back, but will be out Oct 31 - Nov 2; Nov 14th - 18th for various Customer visits
- Boards
 - STM32MP15X-EVAL board still in progress from the Lab Team
 - New board - TFC-327: Add ST STM32U5 Platform to Open CI
 - ST is also sending over 3 of the ST boards - stm32l562e - (Don - Ticket # [STG-3725](#))
- Arthur:
 - [TFC-334](#): TF-A job is keeping submit LAVA test jobs while the device is not available - done
 - [TFC-275](#): TFC: Enable TF-A Chromebook LAVA test - resolving a networking issue to test the completed patch for Lazor
 - [TFC-260](#): MBed TLS running slow on Open CI
 - Awaiting feedback from Bence
 - Windows node taking 12 hrs - may be a one off
 - <https://ci.trustedfirmware.org/blue/organizations/jenkins/mbed-tls-pr-head/detail/PR-6385-head/24/pipeline/>
 - TFC-247: Mirror TF-M, TF-A, TS projects into GitHub
 - This should include RMM, There is a repository there, and its empty
- Paul
 - Ordering the 10 keys. Will cost 1027 eur (Don told board 700 EUR).
 - Working on soft launch to production
 - Focus on the baseline, moving to many license issues with production.
- TFC-198 Deploy New licensing technology, user based licensing, for ARM compilers
 - License expire Dec 31.
- New Issues
 - TFC-338: TF-M CI: stm32l562e-dk-03 wrongly skips BL2 test
 - STG-3754 Ticket has been created for the Lab team to look at the board.
 - TFC-336: Mail lists for RMM - Assigned to Don
 - TFC-337 Uploaded Models are not running in Open-CI - In progress
- Joanna - in the future; it would be good to be able to remove old models. Need a mechanism to do that. Joanna to create a ticket.
- TFC-315 Hafnium/ACS test suite integration
 - Moved to Approved and assigned to Paul.