

TF OpenCI Triage Meeting Minutes

(Sent to: tf-openci-triage@lists.trustedfirmware.org)

Feb 10, 2026

Minutes - Kanban board: <https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70>

- **TF-A** (Olivier/Joanna)
 - <https://linaro.atlassian.net/browse/TFC-828> The tf-a-lts-main job shows as failed when the job was skipped
 - High
 - In Progress
 - Arthur: Reviewed the patch and provided feedback - **Chris** to check
 - <https://linaro.atlassian.net/browse/TFC-830> Should we consolidate the toolchain version for TF-A LTS jobs
 - Medium
 - In Progress
 - Arthur: Awaiting feedback and a conclusion
 - Juno board issues late yesterday
 - Race condition - Hotfix made on TF servers
 - Lava release with permanent fix coming EOM
- **TF-M** (Anton/Matt)
 - <https://linaro.atlassian.net/browse/TFC-784> Allow scripts to run alongside tests running for TF-M on LAVA
 - High
 - **In Progress**
 - Arthur: waiting for **Matt** to update the tf-m-ci-script to build TF-M for the FVP. after that I'll create a patch to generate LAVA test job
 - <https://linaro.atlassian.net/browse/TFC-788> Enable STM32WBA6 TF-M CI loopworking on the tf-a-ci-scripts to enable CI loop for STM32WBA6 board
 - High
 - **Blocked**
 - Arthur: patch submitted, However, there's a PSA crypto issue on all STM platforms.I've inform ST, waiting for their fix on the issue
 - Matt seeing coverity issues
 - To investigate
 - scan.coverity.com down
 - TF-M internal server working
- **Hafnium**
 - <https://linaro.atlassian.net/browse/TFC-778> Hafnium LTS: automate creation of LTS minor release branches
 - Medium
 - Wont Do
 - Arthur: won't do. we only create tags for LTS minor

- release, not branches
- <https://linaro.atlassian.net/browse/TFC-779> Hafnium LTS: Automate generation of change log for minor releases based
 - Medium
 - In Progress
 - Arthur: Clarifying the requirements with Bipin, and Madhukar
- **MbedTLS**
 - n/a
- **OpenCI/Infrastructure**
 - <https://linaro.atlassian.net/browse/TFC-799> migration of tux FVP to Arm64
 - High
 - **Blocked**
 - Ben waiting for FVP images
 - Chris - FVP images need passing - Starting mid feb
- **Board Changes**
 - **ST**
 - <https://linaro.atlassian.net/browse/TFC-786> Gradual phase out of STM32L5 and replacement with STM32WBA6
 - Blocked by TF-M TFC-788
 - **Google**
 - <https://linaro.atlassian.net/browse/TFC-653> Google Platform 2025
 - New Chrome books have arrived, in que
- **Afterparty Items**
 - Arthur on holiday 19th - 20th Feb and 2nd - 6th Mar
 - Shaun on holiday 27th Feb - 2nd Mar