

TF OpenCI Triage Meeting Minutes

(Sent to: tf-openci-triage@lists.trustedfirmware.org)

September 30, 2025

Minutes - Kanban board: <https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70>

- **TF- A** (Olivier/Joanna)
 - **LTS**
 - <https://linaro.atlassian.net/browse/TFC-750> Update LTS triage script to have cherry-pick outcomes based on `git apply --check`
 - Major
 - In Progress
 - **Arthur- Requesting feedback from Bipin on the revised LTS triage report - Still open no update**
 - <https://linaro.atlassian.net/browse/TFC-790> Grant openci-bot user write access to RF-A and ArmFirmwareCrates repositories
 - Medium
 - In Progress
 - **Looking for support - Bens Team**
 - **Permission issue with OpenCI**
 - **Ben - Done from his point of view**
 - <https://linaro.atlassian.net/browse/TFC-797> The tf-a-lts-patch-stack-watcher is not operating as expected
 - Major
 - **Done**
 - **Reported by Govindra, Arthur submitted a patch. Done**
- **TF-M** (Anton/Matt)
 - <https://linaro.atlassian.net/browse/TFC-765> Retrieving more artifacts from test runs
 - Medium
 - Resolved
 - Ben to look this week - Devil in the detail 10s of GB
 - Matt to talk to a team member about it
 - Looking at a truncated version *
 - **Matt to speak with Arm engineers - Might become an internal arm ticket -**
 - **Closing**

- <https://linaro.atlassian.net/browse/TFC-784> Allow scripts to run alongside tests running for TF-M on LAVA
 - High
 - In Progress
 - Similar priority to ERPC
 - **Matt: Public fvp in progress. A few bugs being fixed before release**
- <https://linaro.atlassian.net/browse/TFC-795> LAVA results appear to be unstable
 - High
 - Inprogress
 - **Matt added some new data Ben to take a look..**
 - **Testing platform issues Matt to take a look**
- **Hafnium**
 - <https://linaro.atlassian.net/browse/TFC-777> Hafnium LTS: automate branch creation for major LTS releases
 - High
 - To Do
 - Arthur to target completion by End of Oct
 - <https://linaro.atlassian.net/browse/TFC-781> Hafnium LTS: use TF-A LTS patch triaging tool and automate cherry-picking of critical patches
 - High
 - To Do
 - Arthur to target completion by End of Oct
- **Board Changes**
 - **Arm**
 - <https://linaro.atlassian.net/browse/TFC-789> Request to Integrate Raspberry Pi 3 into Linaro LAVA Farm
 - In progress
 - Arthur :
 - **Arthur Asked Harrison to update tf-a-ci-script to build TF-A for the RPi3 - No update**
 - **NXP**
 - Kit received
 - **ST**
 - <https://linaro.atlassian.net/browse/TFC-786> Gradual phase out of STM32L5 and replacement with STM32WBA6
 - Issues with FW
 - <https://linaro.atlassian.net/browse/TFC-787> TM32WBA6 LAVA integration

- Sent two STM board health check firmware files to the ST engineer for comparison
 - **Google**
 - <https://linaro.atlassian.net/browse/TFC-793> Find a replacement for TF Lazor-01
 - Nick mentioned Lazor-03 is having issue as well
 - **Arthur's Lazor doesn't work, will reach out to Google to ask replacements**
- **Afterparty Items**
 - <https://linaro.atlassian.net/browse/TFC-798> Many CI loops blocked by reaching the limit of TUX put
 - Original numbers 10-20%
 - Ben to look at data? TF-A TF-M can we distinguish the source?
 - Chris 13 L2 jobs spawned by gerrit patches.. Maybe 100 to fvp
 - Joanna does L2 run too many tests?
 - Chris tests not tailored to change but a blanket set of tests that covers all changes