

TFC Steering Committee Meeting Minutes

(Send to: tf-openci-triage@lists.trustedfirmware.org)

April 2, 2024

Attendees: Karen, Joanna, Nathan, Janos, Ben, Anton, Olivier, Bence

Minutes

- Infrastructure (FVPs in Tux)
 - TF-A
 - [\[TFC-594\]](#) Walid got 5 out of 9 junos back online last week.
 - Olivier to check if he sees the same on his end
 - [\[TFC-584\]](#) Karen asked Kelley if he thinks he'll be able to complete the swap out by the end of this week
 - Karen to follow-up
 - [\[TFC-596\]](#) Harrison opened up this ticket, which is now in Upstream Review
 - Karen to follow up to ensure he takes a look at Arthur's comments
 - TF-A release is scheduled to start in mid-April
 - In the process of coordinating
 - TF-M
 - [\[TFC-598\]](#)
 - Tokens have been received
 - [\[TFC-599\]](#)
 - Paul to follow up on Anton's comments
 - TF-M preliminary start of release date is still April 8
 - Target to complete is April 30
 - TF-A LTS
 - LTS tickets update was sent out yesterday
 - MBedTLS
 - [\[TFC-587\]](#) Bence is still testing the changeover to UBL
 - Should be completed next week
 - Will provide an update on progress at the next meeting
 - As a follow-up to Shebu's question last week on whether we think the new executors are improving efficiency, Bence thinks they are.
 - Miscellaneous
 - Nathan and Janos would like access to the TF Jira board
 - Action - Karen to follow up with IT to get them set up