

TF OpenCI Triage Meeting Minutes

(Sent to: tf-openci-triage@lists.trustedfirmware.org)

Aug 04, 2026

Kanban board: <https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70>

Mailing list: tf-openci-triage@lists.trustedfirmware.org - Join [here](#)

- **TF- A** (Olivier/Joanna)
 - Arthur Mentioned upcoming TF-A LTS work post meeting with maintainers.
 - <https://linaro.atlassian.net/browse/TFC-834> Arm-On-Arm (Epic)
 - Medium
 - **Blocked**
 - Arthur: Synced with Chris, and created a ticket. This epic will be put on hold, until I complete ~~Hafnium LTS automation~~, and two Chromebook OpenCI integration -
 - <https://linaro.atlassian.net/browse/TFC-799> migration of tux FVP to Arm64
 - High
 - **Blocked**
 - Ben waiting for FVP images
 - **Wrote a PR for FVP docker repo which uses buildx - Chris reviewing and merging.. Needs a test and start uploading some arm64 images**
 - <https://linaro.atlassian.net/browse/TFC-850> TF-A LTS automation
 - <https://linaro.atlassian.net/browse/TFC-853> Generate LTS triage report based on supported CPUs list
 - High
 - Done
 - **Arthur: Done**
 - <https://linaro.atlassian.net/browse/TFC-859> LTS email is not triggered for LTS v2.14.5
 - In Progress
 - Arthur: Informed Fabrice to check the SMTP settings for the job
 - <https://linaro.atlassian.net/browse/TFC-861> Auto-merge job incorrectly requests a rebase after merging an earlier patch series
 - In Progress
 - **Arthur: Checking**
- **Ben mentioned to Chris On the code coverage on the website its showing NA**
 - It uses the last successful but not if that is older than something like 50 builds. It looks for code coverage report. (complete pipeline) Last job passed is now **17th** so it has a **green tick**. Chris - Job retention is only 3 days so link is dead. Need to decide how to track going forward

- **TF-M (Anton/Matt)**
 - <https://linaro.atlassian.net/browse/TFC-784> Allow scripts to run alongside tests running for TF-M on LAVA
 - High
 - **Blocked**
 - Arthur: Blocked: Task on hold due to [broken DCSU builds](#) in TF-M
 - On hold nobody to fix - Matt to check - Long Term blocked - No changes not a huge priority RSE internal branch is ok public one broken.

- **Matt - Running PSA test on MUSCAB1 seems to have some timing problem- by the time the log is read its halfway through the test.**
 - Do we need to slow the test? Speed up lava?
 - Matt create a ticket
 - Ben's go to fix is probably moving a board to the LAA.

- **Hafnium**
 - n/a

- **MbedTLS**
 - n/a

- **OpenCI/Infrastructure**
 - <https://linaro.atlassian.net/browse/TFC-13> IAR Compiler Support for TF-M and MbedTLS
 - **On Hold**
 - Passed the license details and handed over the TF-M tasks, [TFC-618](#), [TFC-619](#), to Saheer and Matt. Matt taking a look. Matt to try locally Arm ticket status updated- **Some work on Matt to check licensing. - Anton sent a mail about licenses as we just need a token.**

 - Ben Started Moving Junos to LAA
 - R1 R2 R0
 - **All Junos now running**
 - **One off juno failure to do with power supply from the f/w. Motherboard FW which suggests from Chris it might be a hardware issue.**
 - **STM board running ok.**
 - **We haven't got enough Junos in the lab really even though downtime has reduced.**

 - TFC-857 N1SDP only one in the lab, old aging board
 - **Olivier to take a look to see if one can be sourced**
 - **Found 1 or 2 good devices**

- Ben has found three within Linaro not being used. One might be a morello
 - Ben to talk to Dean @ Arm
- *Need to schedule a powerdown of the TF rack to change APC. approximately 1/2 day.*
 - *After lunch sometime Thursday 6th*
- Dashboard,
 - See TF-A
- **Board Changes**
 - **Google**
 - <https://linaro.atlassian.net/browse/TFC-409> TF-A: Add Geralt to Google Platform in 2024
 - <https://linaro.atlassian.net/browse/TFC-684> TFC: Enable Geralt Chromebook on TF LAVA
 - Blocked
 - Arthur: Follow Julius's comment to run the test locally
 - EC reboot can reboot the Chromebook
 - **Will test it on LAVA**
 - <https://linaro.atlassian.net/browse/TFC-685> TFC: Enable Geralt Chromebook TF-A test
 - Blocked
 - Patch submitted
 - Arthur: Mark it as blocked, waiting for lab to set up Geralt Chromebooks
 - Chris provided some feedback
 - I've revised the patch
 - <https://linaro.atlassian.net/browse/TFC-653> TF-A: Google Navi Chromebook OpenCI integration
 - <https://linaro.atlassian.net/browse/TFC-848> Enable TF-A CI loop for Navi Chromebook
 - **Arthur: Patch submitted. Upstream review**
- **Afterparty Items**
 - **Tux limit**
 - **11577 / 150000 @ 13:30 Today**
 - **Ben C proposed using Shrinkwrap for private TF FVP images**
 - Hes created a ticket here <https://linaro.atlassian.net/browse/TFC-840>

- On hold
- Bharath to respond in due course.
- Shaun OOO 6th - 11th August - that means next week's meeting can be cancelled unless you would like to still meetup.
- Ben OOO 4th - 10th / August 13th - 21st
- Matt out 18th / 25th / 1st September
- **Next week's meeting is cancelled**