

TFC Steering Committee Meeting Minutes

(Send to: tf-openci-triage@lists.trustedfirmware.org)

Attendees: Karen, Anton, Ben, Joanna, Shaun, Olivier, Shebu, Sufyan

April 8, 2025

Minutes

- Infrastructure (FVPs in Tux)
 - TF-A
 - Any issues to report this week?
 - Olivier mentioned in the TF slack channel that a job builder failed
 - TF-A Jenkins job change related to MBedTLS version upgrade but it didn't pass a step
 - Ben said that he could delete the job from Jenkins, then Oliver could do a review on that file, and once pushed through, it should re-create
 - Ben then retriggered all the jobs manually on his end to ensure they were all up to date
 - A sanity check was done and it all looked ok
 - [\[TFC-629\] TFC: Minor issues with LTS triage script, also edit the receiver list - Jira](#)
 - In Progress
 - Low priority so Arthur isn't working on it as he's tending to other higher priority tickets
 - TF-M (Anton/Matt)
 - No issues to report this week, but today Gerrit is very slow
 - [\[TFC-731\] Investigate eRPC testing in LAVA - Jira](#)
 - Blocker
 - When Matt returns he will need to address the comment from Remi
 - **NOTE** – As of right now, we don't have any other high priority tickets for TF-A or TF-M

- Arthur is now fully focused on a Google high priority ticket - [\[TFC-409\] TF-A: Add Geralt to Google Platform in 2024 - Jira](#)
 - Karen would like the TF-A/TF-M teams to go to the SC Approved/Backlog to determine which tickets they want us to work on next
 - Update the priority as well so we can determine which ones need to be worked on first - Thanks!
- Sufyan
 - Had two meetings with the teams last week to sync on where we are so we can update repos and execute the pipelines
 - Will have the kickoff meeting for Phase 2 during our weekly meeting on Wednesday
 - The team is also continuing with the Gerrit work
 - Saheer is on vacation for the next 2 weeks