

TF OpenCI Triage Meeting Minutes

(Sent to: tf-openci-triage@lists.trustedfirmware.org)

Mar 24, 2026

Minutes - Kanban board: <https://linaro.atlassian.net/jira/software/c/projects/TFC/boards/70>

Mailing list: tf-openci-triage@lists.trustedfirmware.org - Join [here](#)

- **TF- A** (Olivier/Joanna)
 - <https://linaro.atlassian.net/browse/TFC-834> Arm-On-Arm (Epic)
 - Medium
 - On Hold
 - Arthur: Synced with Chris, and created a ticket. This epic will be put on hold, until I complete Hafnium LTS automation, and two Chromebook OpenCI integration
- **TF-M** (Anton/Matt)
 - <https://linaro.atlassian.net/browse/TFC-784> Allow scripts to run alongside tests running for TF-M on LAVA
 - High
 - **Blocked**
 - Arthur: Blocked: Task on hold due to [broken DCSU builds](#) in TF-M
 - <https://linaro.atlassian.net/browse/TFC-788> Enable STM32WBA6 TF-M CI loop
 - High
 - In Progress
 - Arthur: Patch submitted, waiting for review - **Matt/Anton?**
- **Hafnium**
 - <https://linaro.atlassian.net/browse/TFC-779> Hafnium LTS: Automate generation of change log for minor releases based
 - Medium
 - In Progress
 - Arthur: Patch submitted awaiting review
- **MbedTLS**
 - n/a
- **OpenCI/Infrastructure**
 - <https://linaro.atlassian.net/browse/TFC-799> migration of tux FVP to Arm64
 - High
 - **Blocked**
 - Ben waiting for FVP images
 - Chris - FVP images need passing - mid mar
 - Dupe?
 - <https://linaro.atlassian.net/browse/TFC-13> IAR Compiler Support for TF-M and

MbedTLS

- Passed the license details and handed over the TF-M tasks, [TFC-618](#), [TFC-619](#), to Saheer and Matt. Matt taking a look

• Board Changes

○ ST

- <https://linaro.atlassian.net/browse/TFC-786> Gradual phase out of STM32L5 and replacement with STM32WBA6
 - **Blocked** by TF-M TFC-788

○ Google

- <https://linaro.atlassian.net/browse/TFC-409> TF-A: Add Geralt to Google Platform in 2024
 - Servo v4 box from Google received
- <https://linaro.atlassian.net/browse/TFC-653> Google Platform 2025
 - New Chrome books have arrived, in que

• Afterparty Items

○ Tux limit hit on Friday (day of reset) - We'll look at the limit numbers again

- Staging jobs to be checked by **Chris** as usage is high
- Feb 110k
- Jan 98k
- Dec 82k
- Today, 24th already at 98k/130k

○ Ben proposed using Shrinkwrap for private TF FVP images

- Hes created a ticket here <https://linaro.atlassian.net/browse/TFC-840>
 - Bharath to respond

○ S3 buckets that Ben would like to close published a list here:

<https://linaro.atlassian.net/browse/TFC-842>

- AWS bill is still around \$500. Ben still needs approval from **Chris, Matt, Saheer** to close up S3 buckets

○ Pending issue with lava post update.. Old lava jobs aren't showing logs... Lava team in process of fixing.